

Team Velocity Overview

Sprint Duration:

- Each sprint is approximately 10 working days.

Team Composition:

- 5 Developers
- 2 QA Engineers
- 1 Business Analyst (BA)
- 1 Scrum Master (SM)

Sprint Velocity:

- Target velocity per sprint: 30 Story Points

Velocity Guidelines:

- Story points are estimated during sprint planning.
- Velocity is calculated as the total number of story points completed in a sprint.
- Team uses historical velocity to forecast future sprint capacity.

Typical Story Point Distribution:

- Development tasks: ~70%
- QA & Testing: ~20%
- Analysis & Documentation: ~10%

Notes:

- Velocity may vary based on team capacity and story complexity.
- Continuous improvement and retrospectives help maintain stable velocity.